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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

^EPA ik 
EMERGENCY 
RESPONSE 

lull 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #26 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM ' 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group us EPA RECORDS CFNTER REGION 5 

Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
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From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators 

Date: 10/18/2011 

Reporting Period: 10/10/2011 -10/14/2011 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLISID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative 
SeePOLREP1 

2.1.2 Response Actions to Date 

On October 10, 2011, Midwest hauled off 3 loads (17,900 gal) of oily water from frac tank 11 and the 
- oxidation pit to United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest hauled off (19) 20 cyd roll-off boxes of solidified sludge to Southside Landflllin Indianapolis, IN. 
• Midwest hauled off (1) 25 cyd vac box of unsolidified sludge to Southside Landfill in Indianapolis, IN. 
• Midwest had (7) 50,000 pound loads of wood pulp solidification agent delivered. 
• Midwest solidified sludge with wood pulp solidification media and placed the solidified sludge Into 20 cyd roll-off 

boxes. 
• Midwest continued cleaning the primary separator 
• Midwest continued cleaning tanks in the solids building. 
• TriHydro sent its GAG unit out for repair due to continued lower than anticipated output flow rate. 
• TriHydro had Mark Settlemyre of CMID on site for a site walk. CMID is the third potential storm water 

management subcontractor 

On October 11, 2011, Midwest hauled off 2 loads (11,200 gal) of oily water from frac tank 11 and the oxidation pit to 
United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest hauled off (17) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• Midwest had (8) 50,000 pound loads of wood pulp solidification agent delivered. 
• Midwest solidified sludge with wood pulp solidification media and placed the solidified sludge into 20 cyd roll-off 

boxes. 
• Midwest continued cleaning the primary separator. 
• Midwest continued cleaning tanks in the solids building. 
• TriHydro had its GAG unit returned last night and started using it again to treat stored storm water. 
• TriHydro treated stored storm water with the GAG system. 

f i 1 p / / r \ n o n i m e n t s and SettinPs\imaritnt\T.ocal Sett ines\Temn\notes87944R\FSI-PRP n. 10/19/201 



Page 3 of5 

• TriHydro discharged approximately 3,350 gal of twice treated stormwater to Oil Greek. 

On October 12, 2011, Midwest hauled off 3 loads (15,128 gal) of oily water from the oxidation pit to United Waste 
Water Inc.'s facility in Cincinnati, OH. 

• Midwest hauled off (4) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• Midwest hauled off (1) 25 cyd vac box of unsolidified sludge to Southside Landfill in Indianapolis, IN. 
• Midwest had (5) 50,000 pound loads of wood pulp solidification agent delivered. 
• Midwest solidified sludge with wood pulp solidification media and placed the solidified sludge into 20 cyd roll-

off boxes. 
• Midwest continued cleaning the primary separator. 
• Midwest continued cleaning tanks inside the solids building. 
• TriHydro treated storm water with the GAG system. 
• TriHydro discharged approximately 24,000 gal of twice treated storm water to Oil Greek. 

On October 13, 2011, 0 55" of rain fell overnight and during the day. Water pooled above the manholes in the southwest 
and northeast areas, but no stormwater escaped the Site. 

• No waste left the Site. 
• Midwest continued cleaning the primary separator. 
• Midwest continued cleaning tanks in the solids building. 
• Midwest moved their sludge pump from the west million gallon bunker tank to the east million gallon bunker tank and 

started using it to move sludge to the solidification pits. 
• Midwest started cleaning the truck wash bay in Building #1. 
• TriHydro had personnel from Rain-for-Rent on site to discuss other GAC system options. 
• TriHydro treated storm water with the GAC system. 
• TriHydro discharged approximately 24,280 gal of twice treated stormwater to Oil Creek. 

On October 14, 2011, Midwest hauled off (15) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• 0.3" of rain fell overnight. Water pooled above the manholes in the southwest and northeast areas, but no 
stormwater escaped the Site. 

• Midwest decontaminated and demobilized two rented vac boxes. 
• Midwest solidified sludge with wood pulp solidification media and placed the solidified sludge into 20 cyd roll-off 

boxes. 
• Midwest continued cleaning the primary separator. 
• Midwest continued cleaning tanks in the solids building. 
• Midwest pumped sludge from the east million gallon bunker tank to the solidification pits. 
• Midwest continued cleaning the truck wash bay and unloading area in Building 1. 
• TriHydro treated stormwater with the GAG system. 
• TnHydro discharged approximately 21,200 gal of twice treated stormwater to Oil Greek. 
• According to the PRP Group Project Coordinator Steve Fleming, a verbal cost-sharing agreement for 

addressing Tank 51 cleanup was made with WSP and Ghartis Insurance. 

The wood pulp solidification material is a reclaimed/recycled product. As of October 14, 2011, 
approximately 4,550,000 pounds had been used to solidify waste sludge. 

An updated figure depicting which vessels have been cleaned is available in the documents section of this 
website. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Medium 

Liquid 

Liquid 

Quantity 

3,473,747 gallons 

424,956 gallons 

Discharge Treatment 

X 

X 

Disposal 
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Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

346,320 gallons 

3,885 gallons 

5,440 cyd 

125 cyd 

182,328 gallons X 

X 

X 

X 

X 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Pilot test for bunker tank removal activities. 
• Pilot test for process piping decontamination. 
• Increase Midwest crew size and hours to expedite site cleanup, especially on-site solidification of 

sludges. 
• Selection of a post-cleanup stonnwater management solution and contractor. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 

Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is investigating 
potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. EPA has requested that Trihydro 
address all standing water on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The 
correct name should be United Waste Water, Inc. not United Water. 

"Control structure" refers to the pit or sump attached to and immediately south of the million gallon bunker 
tanks. It has been referred to as "access pit" and "access pit/control structure" in the past. 

There has been no work to remove sludge in Tank 51 and the Tank 51 containment still has standing 
water. According to Amy Hui, WSP, the SDA for the water inside the Tank 51 containment expired on 
September 12, 2011. 

Sludge viscosity could hamper work progress on the bunkered tanks as the temperature drops going into 
fall and winter. 

There may be a need to remove portions of the concrete roof on the bunkered tanks to access the sludge 
within. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
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Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at wvwv.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.orq/esi 
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